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Contractor's Application for Payment No.] 7 Final
tApplication 9/23/2023 - 12/31/2023 Application Date: 1/9/2024
: i Period:
To lackson County Drainage Authority From Noomen Excavating LLC Via 156
{Owner): 53053 780th Street {Contractor): 2756 181st St {Engineer): Chuck Brandel
Jackson, MN 56143 Currie, MN 56123 115 E Hickory St. Suite 300
Mankato, MN 56001
Project:  Jackson County Contract:
Judicial Ditch No. 8 Repalr
Owner's Contract No. Caontractor's Project No. Engineer's Project No. 23671
Application For Payment
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE s 1,114,223.44
Number Additions Deductions 2. Net change by Change Orders $ 8,840.00
1 $8,840.00 3. Current Contract Price Line 1 + 2). $ 1,123,063.44
4, Ci leted Bid items {Column | total on Completed ltems) s 1,178,121.38
5. Completed Change Order Items (Column K total on Change Order Items) £ 8,840.00
6. Temporary Withholdings (Column L on Temporary Withholdings) s #
7. Stored Materials {Column 1 total on Stored Materials) S
B. TOTAL COMPLETED AND STORED TO DATE LESS TEMPORARY WITHHOLDINGS 5 1,186,961.38
9. RETAINAGE:
a X $ 1,186,961.38 Work Completed (Line 4+5+6), s -
TOTALS $8,840.00 b. X 8 - Stored Material [Line 7) $ 4
NET CHANGE BY SS,MU.DU . Total Retainage (Line 5.a + Line 5.b) 5 -
CHANGE ORDERS 10. AMOUNT ELIGIBLE TO DATE (Line & - Line 9.c}. 5 1,186,961.38
11. LESS PREVIOUS PAYMENTS (Line 10 from prior Application) 5 1,066,580.92
12. AMOUNT DUE THIS APPLICATION. $ 120,380.46
13. BALANCE TO FINISH, PLUS RETAINAGE
(Calumn L total on Completed Items + Column M Tatal Change Order ltems + $ -
Column Lon Temporary Withholdings + Line 9.c above),
Contractor's Certification
The undersigned Contractor certifies, to the best of its knowledge, the following: Payment of: $120,380.46
(1) All previous progress payments received from Owner on account of Work done under the Contract (Line & or other - attach explanation of the other amount)
have been applied on account to discharge Contractor's legitimate obligations incurred in connection
with the Work covered by prior Applications for Payment; 1/10/2024
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or is recommended by:
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all {Engineer) {Date)
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner
indemnifying Owner against any such Liens, security interest, or encumbrances); and payment of:
Li}dlkilsl :1; :‘f\;c;:g::lered by this Application for Payment is in accordance with the Contract Documents (Line & or other - aftach explanation of the ather amoun)
is approved by:
{Owner) (Date)
Contracfor Signature = _~~7 i
2 Date: /'._. ? "Xd (? y Approved by: : :
Funding or Financing Entity (if applicable) (Date)

EICDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EICDC. All rights reserved.
Page 1 of 1
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* Jackson County Pay Request 7 Final
Judicial Ditch No. 8 Repair 9/23/2023 To 12/31/2023
{Jackson County Drainage Authority
8 b i 0 -
01.7113.1000.01  [MOBILIZATION LS 100 5250000 | 5 52,500.00 000 « 1.00 & 52,500.00 .09 $- Sl R
31.2311.1000.03 |DITCH CLEANING {10° WIDE DITCH BOTTOM) iF 4430.00 75018 33,675.00 0.00 - dag000 s 33,675.00 0.00 5 - s -
31.2311.1000,03 * | OFTCH CLEANING [6' WIDE DITCH BOTTOM) L6 22810.00 57 600] § 137460.00 0.00 < | 72815000 s 138,900.00 0.00 § ==l 1,440.00
31.2311.1000.03 _[DITCH SIDESLOPE REPAIR IF 32100.00 S 7.50 240,756000] 26400 | 158000 | 28183.00 | 210,77250 0.00 5 5 129,377.50)
31.2316.1000.05 | TOP SOIL STRIP & PLACE SPOILS AC 34.00 5 2,500.00 | 5 95,000.00 0.42 S - 300.00 24.04 s 60.410.00 0.00 g3 = |5 i3a8s0.00)
31.2500.1000.03 [INSTALL FLOTATION SILT CURTAIN A 1.00 B 1,800.00 1,800.00 0.00 5 - 1.00 B 1,800.00 .00 S - {5 -
31.3700,1000.07 | CLASS || RIFRAP WITH GEQTEXTILE FABRIC [FOR ASIRO) cy 80,00 5 85,00 5 7.650.00 0.00 5 - 160.00 § 13,600.00 0.00 5 o 5 5,950.00
31.3700.1000.07 | CLASS 11l RiPRAP WITH GEQTEXTILE FABRIC oY 311.00 5 as00]% 26,435.00 22.00 B 1&000] 61800 S 52,530.00 0.00 ] - s 26,095.00
31.3700.1000.07 [RIPRAP CHECKDAM i ; EA 5.00 B 5,000.00 | § 25,000.00 0p0 1S - 5.00 ] 25.000.00 0.00 B w5 -
32.9219.1000.04 |SEED MIX 25-142 W/MNDGT EROSION CONTROL BLANKET CATEGOAY 3 5Y 17040,00 192(8 32,716.80 0.00 5 - 2420800 | § 45,471.68 .00 s - s 13,754.88
32.5219.1000.04 {SEED MiX CP21 NATIVE CRP BUFFER MIX WITH TYPE 3 MULCH AC 6.45 1985008 12,803.25 0.00 5 - 13.40 $ 26,599.00 0.00 5 R 13,795.75
32.8219.1000.10 }16.5' BUFFER STRIP SEEDING AC 20.35 2,05000 | § 41,717.50 0.00 5 - 1195 2449750 0.00 5 & [17,220.50)]
325215,1000,10 |SIDESLOPE SEEDING AC 14.80 5,945.00 | 5 88,551.55 000 S - 1657 56,508.65 0.00 |8 B 9,917.10
33.0513.1000.02 JINSTALL 24-INCH ASI RISER ASSEMBLY W/TRASH GRATE EA 2.00 S 2,148.67 | & 4,797.34 0.00 5 - 2.00 4,297.31 0.00 B - s -
33.0513.1000.02 " INSTALL 88-INCH ASI RISER ASSEMBLY W/TRASH GRATE EA 2.00 $ 183124 | ¢ 3,662.48 .00 $ - 200 3 3,662.48 0.00 § e I B
33.0513.1000.02 [INSTALL £5-INCH ASI RISER ASSEMBLY W/TILASH GRATE EA 3.00 S 163124 | § 5,4931.72 0.00 H 2,60 B 3,662.48 0.00 $ 5 {1.831.24)
33.0513.1000.02 [INSTALL 12-INCH AS! RISER ASSEMBLY W/TRASH GRATE EAC - 1.00, B 173000 % 1,730.00 0.00 5 - 1.00 S 1,730,00 .00 5 - 5 -
33.0513.1000.02_[INSTALL 12INCH ASI RISER ASSEMBLY W/SLOTTED HICKENBOTTOM EA 1.00 & 1,76953 13 1,769.53 0.00 $ - 1.00 s 1,769.53 0.00 5 3 -
33.0513.1000.02 |INSTALL B-INCH ASH RISER ASSEMBLY W/STANDARD HICKENBOTTOM EA 100 3 116950 [ 5 1,16950 0.60 s " 3.00 $ 3,508.50 0.00 5 M 2,339.00
33.0513.1000.02 {INSTALL 24-INCH AS| OUTLET ASSEMBLY £ 200 5 2642845 5,285.68 0,00 S .00 ] 5,285.68 0,00 5 5 -
33.0513.1000.02_||NSTALL 18-1NCH A5 OUTLET ASSEMBLY A 200 § 278208]% 456416| 000 |5 G 200 |s 456416 000 5 = :
33.0543.1000.01 [iNSTALL 15-INCH ASI OUTLET ASSEMBLY. £A 3.00 5 2,282.08 | 5 6,646.24 0.00 $ - 2.00 3 4564.16 0.00 S - {2,282.08)
33.0513.1000.02 |INSTALL 12-INCH ASI OUTLET ASSEMBLY EA 2,00 S 191000 | & 382000 0.00 200 $ 382000 0.00 s 3 .
33.0513.1000.02_[INSTALL B-INCH ASI OUITLET ASSEMBLY A 100 5 1,739.97 [ 5 1,739.87 0.00 2,00 s 347954 0.00 . 1,739.97
| 33.4510.1000.07 _|42-INCH TILE OUTLET EA 100 5 256520 5 2,565.20 000 - 0.00 S v 0.00 =il s 12,565.20)
| 33.4510.1000.02_|24-iNCH TILE OUTLET £A 4.00 5 2,019.26 { 5 B,077.04 0.00 B3 - 10D H 2,019.26 0.00 5 (s,ﬂs?.ﬁl
33.4510.1000,02 | 18-INCH TILE OUTLET EA 3.00 s 175240 5.257.20 0.00 B - 200 3,504.80 0.00 wif |5 11,752,400
33.4510.1000.02_[15-INCH TILE OUTLET EA 3.00 5 173963 | $ 5,716.89 0.00 $ - .00 13,917.04 0.00 S 8,698.15
33.4510.1000.02 [12-INCH TILE OUTLET EA 7.00 181025 |'S 12,671.96 0.00 s - 6.00 10,861.68 0.00 3 {1,810.28)
33.4510.1000.02 |30-INCH TiLE OUTLET A 3.00 1653.26 | & 14,870.61 0.00 3 - 5.00 5,266.45 0.00 s 16,613.16)
33.4510.1000.02 [8-INCH TILE OLITLET EA 600 1,639.97 | § 9.539.82 0.00 s - 1500 24,599.55 0.50 § § 14,759.73
33.4510.1000.02_[6-INCH TILE DUTLET EA 5.00 159420 [ § 9,565.20 0.00 % 47.00 74,927.40 0.00 5 S 65,362.20
33.4510.1000.02 [ 4.INCH TiLE OUTLET ] EA 1.00 159420 1,594.20 0.00 i3 - 0.00 - 0.00 s o (1,594.20)
33.4510.1000.02 [ARMOR TILE OUTET (RIPRAP & GEDTEXTILE FABRIC) EA 15.00° 100000 | 5 15,000.00 0.00 $ - 24.00 24,000.00 5.00 S s 9,000.60
33.4520.1000.02 |REMOVE CMP CULVERT i 2.00 $ 1,000.00 | § 2.000.00 0.00 5 200 2,000.00 0.00 B e [ :
33.4520.1000.02_[REMOVE BEAVER DAM A 0.00 5 50000 | § . 0.00 $ 0.00 - 0.00 ] P 1 -
33.4520.1000.02 |REMOVE BRIDGE EA 100 S . 500000]8 5.000.00 0.00 3 - 0.00 s - 0.00 s =ls {5,000.00}
33.4520.1000.02_|REMOVE BOULDER A 100 s 20000 § 200,00 000 [$ - 100 | § 200,00 009 5 - |3 -
33.4520.1000.02 [LOWER 154-INCH x 97-INCH RC ARCH CULVERT LE 68.00 5 5678518 38,600.20 000 5 - 68.00 s 38,600.20 0.00 3 =i |5 .
33.4520.1000,03 [108-INCH CLASS 11l RCP PIFE ¥ A0.00 $ 186034 15 74,413,650 0.00 5 . 40.00 5 7441360 0.00 s 5 -
33.4520.1000.03 [154-INCH x 97-INCH RC ARCH PIPE i 20.00 s 2395.14 1 S 47,902.80 0.00 s - 20.00 47,502.80 0.00 $ s 13 -
33.4520.1000.02_|CLEAN 12X10 BOX CULVERT F 200.00 [ 1000 ,000.00 0.00 S - 200.00 2,000.00 0.00 5 B -
33.4520.1000,07 '|GRANULAR BEDDING MATERIAL o 87.00 5 0005 6.960.00 0.00 120,00 260000 0.00 5 S B 2.640.00
34.0100.1000.02_|OPEN CUT & RESTORE GRAVEL ROAD OR DRIVEWAY €A 1.00 $ 10,000,00 10,000.00 0.00 140 5 10,000.00 0.00 5 s -
34.0400.1000.02  [OPEN CUT & RESTORE FIELD CROSSING EA 1.00 B 5,000.00 5,000.00 0.00 100 B 5,000,000 0.00 $ = B3
34.0100.1000.02  |REMOVE FIELD CROSSING £A 1.00 $ 100000 | § £,000.00 0.00 1.00 H 1,000.00 0.00 5 L £
] 1,114,223.84 $ 4,150.00 § 1.178,121.38 s - |$ 63,897.94

1/9/2024, 9:08 AM
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Completed Change Order ltems

Jackson County Pay Request 7 Final

ludicial Ditch No. 8 Repair 9/23/2023 To 12/31/2023

Jackson County Drainage Authority

B0 A p)
1 1-101  |Retain Bridge at Svoboda Crossing 100 | $ 884000]5 884000 0.00 1.00 $  8840.00 0.00 0.00 $ -
S 884000 S 8,840.00 & I “

1/9/2024, 9:08 AM
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Temporary Withholdings
Jackson County Pay Request 7 Final
Judicial Ditch No. 8 Repair 9/23/2023 To 12/31/2023
Jackson County Drainage Authority
B D
p
o
I
31:2311.1000.03  |PITCH CLEANING (10° WIDE DITCH BOTTOM) LF 443000 | S 750186  33675.00 | 449000 | $ 33,675.00 40% < 13,47000 | & 1347000 $ -
31.2311.1000.03  [DITCH CLEANING {6' WIDE DITCH BOTTOM) LF 2201000 |§ 600 |5 13746000 | 2315000 | 138,900.00 40% $ 55,560.00 | § 55,560,00 | § -
31,2311.1000.03  |DITCH SIDESLOPE REPAIR LE: o 3210000 |5 7500 5 240,750.00 | 2810300 |3 210,772.50 40% 5 84,305.00 | $ 84,309,00 | § -
142 W] ROSION T
329219100004  |oEc0 MIX 25:142 W/MNDOT EROSION CONTROL BLANKE = 1704000 | S 19218  32,71680 | 2420400 |$ 46,471.68 40% B 18,588.67 | § 18,588.67 | § =
CATEGORY 3
32.9219,1000.04  [SEED MIX CP21 NATIVE CRP BUFEER MIX WITH TYPE 3 MULCH a4t 6.45 $ 198500 %  12,803.25 13,40 $ 26,599.00 40% s 10,639.60 | § 10,639.60 | & -
16.5' BUFFER STRIP SEEDING AC
= .1000. 20.3! 5 f X JI1F 3 ,497. A .0i b A -
32.9219.1000.10 [SEED MiX: BUFFER BLEND WITH TYPE 3 MULCH) 5 $ 205000 % 4171750 11.95 $ 24,497.50 40% s 9,799.00 | 9,799.00 | §
SIDESLOPE SEEDING
2.9219.1600.10 AC 50 5,945.00 88,591, . 508, 4 403 ,403.46 .
3 (SEED MIX: BUFFER BLEND WITH TYPE 3 MULCH) 14 55 5 591,55 16.57 $ 98,508.65 0% $ 39,403.46 | § 38,40 5
$ 231,769.73 $ >

1/9/2024, 9:08 AM
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Jackson County Judicial Ditch No. 8 |

Watershed Boundary
Total Area = 8,174

[ IParcels
==>=: OQpen Ditch
[J watershed
[ Buffers
Damage Type
[/ Compaction
[ ]comn

[ soy Beans

qution il

2022

Damages Map
Judicial Ditch No 8

Jackson County,

Minnesota
Friday, April 7, 2023

PN: 20-23671

Source:
Orthophotograph (MnGeo WS, 2015)
Tile/Ditch (XX County, 12/16/2016)
Parcels (XX County, 12/16/2016)
Lakes (MN DNR, July, 2008)
Major Stream (MN DNR, July 2008)
Counties (MN DNR, July 2013)
PLSS (MnGeo/USGS)

N




Jackson County Judicial Ditch No. 8
Watershed Boundary
Total Area = 8,174

Section 14

L egend

==>=: OQpen Ditch
D Watershed
[ ] Buffers
Damage Type
[ Jcomn

[ soy Beans
[ |Parcels

|

Sgction I

S’ect’ion 18!

Damages Map
Judicial Ditch No 8
Jackson County,

Minnesota
Wednesday, April 5, 2023

PN: 20-23671

Source:
Orthophotograph (MnGeo WS, 2015)
Tile/Ditch (XX County, 12/16/2016)
Parcels (XX County, 12/16/2016)
Lakes (MN DNR, July, 2008)
Major Stream (MN DNR, July 2008)
Counties (MN DNR, July 2013)
PLSS (MnGeo/USGS)
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